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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION #32 to Task Order 0001, Basic Contract DAAE07-00-D-T049 is issued this date for the following:

1.  To increase the material funding line by establishing CLIN 0033YB in the amount of $500,000.00

These funds are required to procure all parts and materials for the Integrated Bridge System (IBS), part of the C4ISR

and navigation interfaces on-board the LSV-4 and LSV-6 vessels.  At this time it is believed adequate funding exists

to cover the installation efforts when materials are obtained.

2.  This modification also moves funding between contract lines in order to adjust material/labor/travel and/or

subcontracting funding lines to meet the billing requirements of the contractor.  No additional funds are provided in

conjunction with the following Schedule B changes.

ACRN        PWD           CLIN         Dollar Change____    ___________     ________       _____________

 AE      A116H396EH      0032AA        ($3,000.00)

                         0042AA        +$3,000.00

 AE      A116H396EH      0042AC        ($1,299.78)

                         0012AD          +$613.24

                         0032AC          +$686.54

 AF      A126H072EH      0042AD        ($3,105.15)

                         0022AB        ($2,140.02)

                         0032AD        ($1,754.83)

                         0012AE        +$7,000.00

 AH      A126H191EH      0032AG         ($357.05)

                         0022AG         +$357.05

 AP      P136H0362T      0033AG       ($16,000.00)

                         0043AG       ($12,125.76)

                         0013AG       +$28,125.76

 AN      P136H0342T      0033AL       ($44,000.00)

                         0013AL       +$44,000.00

 AR      P136H0352T      0033AF        ($2,040.00)

                         0012AF           ($11.08)

                         0043AF           ($90.58)

                         0023AF        +$2,141.66

3.   All terms and conditions of the basic contract apply to this modification and order; they remain unchanged by

this effort. The pricing formulas used in this task order were established in the basic contract.

PRIOR VALUE OF TASK ORDER:     $11,298,414.75

AMOUNT IMPACT< MOD #32:           $500,000.00

CURRENT VALUE OF T.O. 0001:    $11,798,414.75

                                               *** END OF NARRATIVE A 035 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0012AD        LSV-6 RETROFIT EFFORT                                                                        $        158,188.27              _____________________                                                                         __________________

              NOUN: C4I PGM - CONLEY CONTRACT

              PRON: A116H396EH    PRON AMD: 05    ACRN: AE

              AMS CD: 53901110188

Modification #32 increases this contract

line, 0012AD, by $613.24  These funds are

moved from Travel line 0042AC.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            25-JUN-2005

                            $       158,188.27

0012AE        LSV-6 RETROFIT-CONTRACTOR LABOR                                                              $        222,245.20              _______________________________                                                               __________________

              NOUN: C4I PGM, CONLEY CONTRACT

              PRON: A126H072EH    PRON AMD: 03    ACRN: AF

              AMS CD: 53901110187

Modification #32 increases this contract

line, 0012AE, by $7,000.00  These funds are

moved from Subcontracting line 0022AB

($2,140.02), Material line 0032AD

($1,754.83), and Travel line 0042AD

($3,105.15).

                              (End of narrative B004)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            25-JUN-2005

                            $       222,245.20
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0013AF        OP-3, CONTRACTOR LABOR FOR LSV-3                                                             $         13,988.92              ________________________________                                                              __________________

              NOUN: C4I PGM - SPT TO LSV 3

              PRON: P136H0352T    PRON AMD: 05    ACRN: AR

              AMS CD: 53901110185

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            25-JUN-2005

                            $        13,988.92

0013AG        OP-3, CONTRACTOR LABOR                                                                       $        250,157.82              ______________________                                                                        __________________

              NOUN: C4I PGM - SPT TO LSV 2

              PRON: P136H0362T    PRON AMD: 02    ACRN: AP

              AMS CD: 53901110185

Modification #32 increases this contract

line, 0013AG, by $28,125.76  These funds

are moved from Material line 0033AG

($16,000) and Travel line 0043AG

($12,122.60).

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $       250,157.82

0013AL        OP-3, CONTRACTOR LABOR                                                                       $        253,711.05              ______________________                                                                        __________________

              NOUN: C4I PGM - SPT TO LSV 1

              PRON: P136H0342T    PRON AMD: 03    ACRN: AN
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              AMS CD: 53901110185

Modification #32 increases this contract

line, 0013AL, by $44,000.00  These funds

are moved from Material line 0033AL.

                              (End of narrative B004)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $       253,711.05

0022AB        SUBCONTRACTOR LABOR - LSV-6                                                                  $         47,699.39              ___________________________                                                                   __________________

              NOUN: C4I PGM, CONLEY CONTRACT

              PRON: A126H072EH    PRON AMD: 03    ACRN: AF

              AMS CD: 53901110187

Modification #32 decreases this contract

line, 0022AB, by $2,140.02.  These funds

are moved to Contractor Labor line 0012AE

in toto.

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            25-JUN-2005

                            $        47,699.39

0022AG        OP-2, SUBCONTRACTOR, LSV-2 C4I INSTALL                                 LO                    $         15,293.83              ______________________________________                                                        __________________

              NOUN: C4I PGM, SPT TO LSV 2

              PRON: A126H191EH    PRON AMD: 02    ACRN: AH

              AMS CD: 53901110187
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Modification #32 increases this contract

line, 0032AG, by $357.05  These funds are

moved from Material line 0032AG.

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        15,293.83

0023AF        SUBCONTRACTING EFFORT                                                                        $          2,141.66              _____________________                                                                         __________________

              NOUN: C4I PGM - SPT TO LSV 3

              PRON: P136H0352T    PRON AMD: 05    ACRN: AR

              AMS CD: 53901110185

Modification #32 increases this contract

line, 0023AF, by $2,141.66  These funds are

moved from Material line 0033AF ($2,040.00)

and Contractor Labor line 0012AF ($11.08)

and Travel line 0043AF ($90.58).

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            25-JUN-2005

                            $         2,141.66

0032AA        MATERIAL: LSV-1 & LSV-4, KUWAIT                                                              $         66,809.18              _______________________________                                                               __________________

              NOUN: C4I PGM - CONLEY CONTRACT

              PRON: A116H396EH    PRON AMD: 05    ACRN: AE

              AMS CD: 53901110188

Modification #32 decreases this contract
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line, 0032AA, by $3,000.  These funds are

moved to Travel line 0042AA in toto.

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            25-JUN-2005

                            $        66,809.18

0032AC        LSV-6 RETROFIT                                                                               $         62,186.54              ______________                                                                                __________________

              NOUN: C4I PGM - CONLEY CONTRACT

              PRON: A116H396EH    PRON AMD: 05    ACRN: AE

              AMS CD: 53901110188

Modification #32 increases this contract

line, 0032AC, by $686.54.  These funds are

moved from Travel line 0042AC.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            25-JUN-2005

                            $        62,186.54

0032AD        MATERIAL IN SUPPORT OF LSV-6 EFFORT                                                          $        134,029.39              ___________________________________                                                           __________________

              NOUN: C4I PGM, CONLEY CONTRACT

              PRON: A126H072EH    PRON AMD: 03    ACRN: AF

              AMS CD: 53901110187

Modification #32 decreases this contract

line, 0032AD, by $1,754.83.  These funds

are moved to Contractor Labor line 0012AE

in toto.
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                              (End of narrative B006)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $       134,029.39

0032AG        OP-2, MATERIAL IN SUPPORT OF LSV-2 INSTALL                             LO                    $         97,515.56              __________________________________________                                                    __________________

              NOUN: C4I PGM, SPT TO LSV 2

              PRON: A126H191EH    PRON AMD: 02    ACRN: AH

              AMS CD: 53901110187

Modification #32 decreases this contract

line, 0032AG, by $357.05.  These funds are

moved to Subcontracting Effort line 0022AG

in toto.

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            25-JUN-2005

                            $        97,515.56

0033AF        OP-3, MATERIAL IN SUPPORT OF EFFORT                                                          $         16,960.00              ___________________________________                                                           __________________

              NOUN: C4I PGM - SPT TO LSV 3

              PRON: P136H0352T    PRON AMD: 05    ACRN: AR

              AMS CD: 53901110185

Modification #32 decreases this contract

line, 0033AF, by $2,040.00.  These funds

are moved from Subcontracting Effort line

0023AF in toto.
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                              (End of narrative B004)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $        16,960.00

0033AG        OP-3, MATERIALS IN SUPPORT OF EFFORT                                                         $        447,258.98              ____________________________________                                                          __________________

              NOUN: C4I PGM - SPT TO LSV 2

              PRON: P136H0362T    PRON AMD: 02    ACRN: AP

              AMS CD: 53901110185

Modification #32 decreases this contract

line, 0033AG, by $16,000.  These funds are

moved to Contractor Labor line 0013AG in

toto.

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $       447,258.98

0033AL        OP-3, MATERIAL IN SUPPORT OF EFFORT                                                          $        419,648.10              ___________________________________                                                           __________________

              NOUN: C4I PGM - SPT TO LSV 1

              PRON: P136H0342T    PRON AMD: 03    ACRN: AN

              AMS CD: 53901110185

Modification #32 decreases this contract

line, 0033AL, by $44,000.  These funds are

moved to Contractor Labor line 0013AL in

toto.
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                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $       419,648.10

0033YB        HARDWARE FOR THE IBS, LSV 4 & 6                                        LO                    $        500,000.00              _______________________________                                                               __________________

              NOUN: C4I - INSTALL INTE BRIDGE SYS

              PRON: P146H0462T    PRON AMD: 01    ACRN: AU

              AMS CD: 53901110187

Modification #32 provides $500,000 in funding

toward purchase of the Integrated Bridge

System components of the C4ISR suite for the

LSV-4 and LSV-6 vessels.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-MAY-2005

                            $       500,000.00

0042AA        TRAVEL:  LSV-1 & LSV-4, KUWAIT                                                               $         95,350.00              ______________________________                                                                __________________

              NOUN: C4I PGM - CONLEY CONTRACT

              PRON: A116H396EH    PRON AMD: 05    ACRN: AE

              AMS CD: 53901110188

Modification #32 increases this contract

line, 0042AA, by $3,000.00  These funds are

moved from Material line 0032AA.

                              (End of narrative B002)

 10 15

DAAE07-00-D-T049/0001 32

CONLEY & ASSOCIATES, INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            25-JUN-2005

                            $        95,350.00

0042AC        LSV-6 RETROFIT EFFORT                                                                        $          5,061.78              _____________________                                                                         __________________

              NOUN: C4I PGM - CONLEY CONTRACT

              PRON: A116H396EH    PRON AMD: 05    ACRN: AE

              AMS CD: 53901110188

Modification #32 decreases this contract

line, 0042AC, by $1,299.78.  These funds

are moved to Contractor Labor ($613.24)

CLIN 0012AD and Material ($686.54) CLIN

0032AC.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            25-JUN-2005

                            $         5,061.78

0042AD        TRAVEL - LSV-6 RETROFIT EFFORT.                                                              $          9,703.44              _______________________________                                                               __________________

              NOUN: C4I PGM, CONLEY CONTRACT

              PRON: A126H072EH    PRON AMD: 03    ACRN: AF

              AMS CD: 53901110187

Modification #32 decreases this contract

line, 0042AD, by $3,105.15.  These funds

are moved to Contractor Labor line 0012AE

in toto.

                              (End of narrative B005)
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            25-JUN-2005

                            $         9,703.44

0043AF        OP-3, TRAVEL                                                                                 $          6,909.42              ____________                                                                                  __________________

              NOUN: C4I PGM - SPT TO LSV 3

              PRON: P136H0352T    PRON AMD: 05    ACRN: AR

              AMS CD: 53901110185

Modification #32 decreases this contract

line, 0043AF, by $90.58.  These funds are

moved to Material line 0033AF in toto.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $         6,909.42

0043AG        OP-3, TRAVEL IN SUPPORT OF EFFORT                                                            $        102,196.25              _________________________________                                                             __________________

              NOUN: C4I PGM - SPT TO LSV 2

              PRON: P136H0362T    PRON AMD: 02    ACRN: AP

              AMS CD: 53901110185

Modification #32 decreases this contract

line, 0043AG, by $12,125.76.  These funds

are moved to Contractor Labor line 0013AG

in toto.

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

 12 15

DAAE07-00-D-T049/0001 32

CONLEY & ASSOCIATES, INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $       102,196.25
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0012AD  A116H396EH             AE       1        $         157,575.03  $             613.24            $         158,188.27

        53901110188                   1ZWG07

        A1105188EHTB

0012AE  A126H072EH             AF       1        $         215,245.20  $           7,000.00            $         222,245.20

        53901110187                   2ZWG03

        A1205187EHWB

0013AF  P136H0352T             AR       1        $          14,000.00  $             -11.08            $          13,988.92

        53901110185                   3ZCW06

        A13P51851CWB

0013AG  P136H0362T             AP       1        $         222,032.06  $          28,125.76            $         250,157.82

        53901110185                   3ZCW06

        A13P51851CWB

0013AL  P136H0342T             AN       1        $         209,711.05  $          44,000.00            $         253,711.05

        53901110185                   3ZCW06

        A13P51851CWB

0022AB  A126H072EH             AF       1        $          49,839.41  $          -2,140.02            $          47,699.39

        53901110187                   2ZWG03

        A1205187EHWB

0022AG  A126H191EH             AH       1        $          14,936.78  $             357.05            $          15,293.83

        53901110187                   2ZWG03

        A1205187EHWB

0023AF  P136H0352T             AR       1        $               0.00  $           2,141.66            $           2,141.66

        53901110185                   3ZCW06

        A13P51851CWB

0032AA  A116H396EH             AE       1        $          69,809.18  $          -3,000.00            $          66,809.18

        53901110188                   1ZWG07

        A1105188EHTB

0032AC  A116H396EH             AE       1        $          61,500.00  $             686.54            $          62,186.54

        53901110188                   1ZWG07

        A1105188EHTB

0032AD  A126H072EH             AF       1        $         135,784.22  $          -1,754.83            $         134,029.39

        53901110187                   2ZWG03

        A1205187EHWB

0032AG  A126H191EH             AH       1        $          97,872.61  $            -357.05            $          97,515.56

        53901110187                   2ZWG03

        A1205187EHWB

0033AF  P136H0352T             AR       1        $          19,000.00  $          -2,040.00            $          16,960.00

        53901110185                   3ZCW06

        A13P51851CWB

0033AG  P136H0362T             AP       1        $         463,258.98  $         -16,000.00            $         447,258.98

        53901110185                   3ZCW06

        A13P51851CWB

0033AL  P136H0342T             AN       1        $         463,648.10  $         -44,000.00            $         419,648.10

        53901110185                   3ZCW06

        A13P51851CWB
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0033YB  P146H0462T             AU       1        $               0.00  $         500,000.00            $         500,000.00

        53901110187                   4ZCW05

        A14P51871CWB

0042AA  A116H396EH             AE       1        $          92,350.00  $           3,000.00            $          95,350.00

        53901110188                   1ZWG07

        A1105188EHTB

0042AC  A116H396EH             AE       1        $           6,361.56  $          -1,299.78            $           5,061.78

        53901110188                   1ZWG07

        A1105188EHTB

0042AD  A126H072EH             AF       1        $          12,808.59  $          -3,105.15            $           9,703.44

        53901110187                   2ZWG03

        A1205187EHWB

0043AF  P136H0352T             AR       1        $           7,000.00  $             -90.58            $           6,909.42

        53901110185                   3ZCW06

        A13P51851CWB

0043AG  P136H0362T             AP       1        $         114,322.01  $         -12,125.76            $         102,196.25

        53901110185                   3ZCW06

        A13P51851CWB

                                                                           _________________

                                                         NET CHANGE    $         500,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AE        21   12035000016D6D10P53901125FB  S2011316H396          W56HZV           $               0.00

Army                 AF        21   22035000026D6D10P53901125FB  S2011326H072          W56HZV           $               0.00

Army                 AH        21   22035000026D6D10P53901125FB  S2011326H191          W56HZV           $               0.00

Army                 AN        21   32035000031C1C09P53901131E1  S2011336H034          W56HZV           $               0.00

Army                 AP        21   32035000031C1C09P53901131E1  S2011336H036          W56HZV           $               0.00

Army                 AR        21   32035000031C1C09P53901131E1  S2011336H035          W56HZV           $               0.00

Army                 AU        21   42035000041C1C09P53901125FB  S2011346H046          W56HZV           $         500,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         500,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      11,298,414.75              $         500,000.00              $      11,798,414.75
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